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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #19 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 

J e f f K e l l e y , U.S. E P A us EPA RECORDS CENTER REGION S 

Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
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Sheny Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Cifizens Energy Group 
Emily Mack, City of Indianapolis 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 9/6/2011 
Reporting Period: 8/29/2011 - 9/2/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: INN0051050501 

ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On August 29, 2011, Midwest hauled off 2 loads (12,000 gal) of oily water from the control structure and 
Frac Tank 6 to United Waste Water Inc 's facility in Cincinnati, OH. 

• Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill m Indianapolis, 
IN 

• Midwest completed final cleaning of Tank 45 
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• Midwest began sludge removal in Tank 7 

• A visual inspection of Tanks 45 was conducted and there was no visible product in the tank The 
condition was documented with two photos of the tank 

• Midwest continued solidifying matenal in the solidification pits with wood pulp 

On August 30, 2011, Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest continued solidifying matenal in the solidification pits with wood pulp 

• Midwest continued sludge removal in Tank 7 

• OSC Verneta Simon and Steve Fleming (Safety Kleen) were on site to discuss the Agency's work 
plan approval letter dated August 11, 2011 

• On August 31, 2011, Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill In Indianapolis, IN. 

• A trace amount of ram fell at the Site The storm water did not pool above manholes or escape the 
Site 

• Midwest continued solidifying sludge in the solidification pits with wood pulp 

• Midwest continued sludge removal in Tank 7. 

• Midwest had (4) 50,000 pound loads of wood pulp solidification agent delivered. 

• TnHydro treated 4,900 gallons of storm water and stored the treated water in frac tanks 

On September 1, 2011, Midwest hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill 
in Indianapolis, IN 

• Midwest continued solidifying matenal in the solidification pits with wood pulp 

• Midwest completed final cleaning of Tank 7 

' • A visual inspection of Tanks 7 was conducted and there was no visible product in the tank The 
condition was documented with two photos of the tank. 

• TnHydro treated raw stormwater and stored it in frac tanks 

• Jon Davenport of Wendt Rigging was on site to look at the centrifuge and associated machinery that 
he will be hauling for Mr Cohen of Aaron Equipment The centrifuge is scheduled to be hauled off site 
on Thursday, September 8, 2011. 

On September 2, 2011, Midwest hauled off (2) 20 cyd roll off boxes of solidified sludge to Southside Landfill 
in Indianapolis, IN 

• Midwest continued solidifying matenal in the solidification pits with wood pulp 

• Midwest began cleaning the API sump pit. 

• TnHydro treated 22,500 gallons of storm water and stored the treated water in frac tanks. Midwest is 
also using some of the treated water for their Site cleaning operations. 

• Kristen Heitman (Providence Wildlife) provided a status update on the ducklings rescued from the 
Site. Per K Heitman, the ducklings were merged with a mother mallard, who was hit by a car, and her 
surviving offspnng They all incorporated well and the mother mallard accepted the new ducklings as 
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her own. When the mother mallard recovered completely from her injunes, she and all the ducklings 
were released together as one family unit and continue to thnve in the wild now on a pond that is 
overseen by one of the Providence Wildlife volunteers 

A map of the Site produced by START shows the Tnhydro cleanup progress by tank and pit and is available 
in the documents section 

The wood pulp solidification matenal is a reclaimed/recycled product. As of September 2, 2011, 
approximately 700,000 pounds had been used to solidify waste sludge. 

A community flyer was distnbuted on August 16, 2011 regarding Site progress and odor concerns. The 
community flyer Is available in the documents section. 

2.1.3 Enforcement Activities, Identity of Potentially 

Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

tVaste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Quantity 

3,121,734 gallons 

424,956 gallons 

335,120 gallons 

3,885 gallons 

940 cyd 

21,735 gallons 

Disc/large 

X 

Treatment 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities. 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

Continue API sump pit cleaning. 

Begin cleaning out the east containment and containment south of the Solids Building 
(containing Tanks 4 & 12-15). 

2.2.2 Issues 
Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people working outside 
are well hydrated and taking adequate breaks. 
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Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is 
investigating potential options for mitigating infiltration. • 

Standing water has been observed in several locations around the site. Warmer weather can lead to 
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water 
on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The correct name 
should be United Waste Water, Inc. not United Water. 

"Control structure" refers to the pit or sump attached to and immediately south of the million gallon bunker tanks. It 
has been referred to as "access pit" and "access pit/control structure" in the past. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 

Marion County Health Department 

4. Personnel On Site 

U.S. EPA 
START Contractor 
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Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action wfebsite at www epaosc org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at wwwcpaosj? org/esi 
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